
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:55 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 728 Date: 08-Jan-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 218

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and cool

GENERAL:
•Email review
•Diary work
•Finalized the response to RFI 3153 – Hinge A Strong-back Removal. It went into PMIV this morning.
•Reviewed RFI 3123R01 – Hinge KW Elevations, RFI 3152 – Hinge A Expansion Joint: Alternate
Configuration at FSHCC, Submittal 2610R02 – CCO 225: FSHCC Mix Design Results, and Submittal
2788R01 – Hinge A Seismic Expansion Joint: Reinforcing Details.

Hinge AE and AW:
•Preparing to drill holes in the Hinge Pipe Beams for the Restraint Brackets. Matt Bruce is on this
operation.

Hinge KE and KW:
•Pamela Gagnier is observing this operation today.
•KE rebar installation continues for the soffit and all rebar that will be embedded in the soffit concrete pour
next week.
•One worker spent 2 hours locating a “form saver” in the stressing diaphragm for the rebar installers.
•KE soffit concrete formwork is being installed.
•KE Falsework carrier beams are being installed.
•KW working platform for expansion joint concrete pour is being installed.

West Jacking Saddle:
•Removing Falsework at this location today. Concrete has been poured and this operation is complete.

I accrued 1 hour of overtime covering the Contractor’s hours of operation.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 728 Date: 08-Jan-2013 Tuesday

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM PAT FINLEYSemi-Skilled Laborer 2.00 0.00 0.00 2.00

JNM PHIL REITZCarpenter 2.00 0.00 0.00 2.00

APP Jason SilvaCarpenter 2.00 0.00 0.00 2.00

JNM SAL ALDANACarpenter 2.00 0.00 0.00 2.00

Diary: Dispute

CCO #208 Hinge K Coordination

Observed three workers from Conco working on sealing portions of the hinge K.

001 0-HKC-000.208
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